

BILL NO. S-72-05-08

SPECIAL ORDINANCE NO. S- 44-72

AN ORDINANCE approving Change Order No. 8 with Earth Construction and Engineering, Inc. in connection with work performed on Inner-City Storm Relief Project Sewer Resolution No. 249.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 8, with Earth Construction and Engineering, Inc., in connection with work performed on Inner-City Storm Relief Project Sewer Resolution No. 249, to adjust the original bid quantities to the constructed quantities and establish lump sum price for work required on the contract which was not included in the original bid quantities, for a net increase in the contract of \$15,940.85, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

Winfred. Moore Jr.
Councilman

APPROVED AS TO FORM
AND LEGALITY,

John A. Logan
CITY ATTORNEY

Read the first time in full and on motion by Moses seconded by
Talarico and duly adopted, read the second time by title and
referred to the Committee on Public Works (and to the
City Plan Commission for recommendation) (and Public Hearing to be held after due legal
notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on
the _____ day of _____ 19____, at _____ o'clock
P.M., E.S.T.

Date: May 9, 1972

Charles W. Stephenson
CITY CLERK

Read the third time in full and on motion by Moses
seconded by Stier and duly adopted, placed on its passage.

Passed (~~last~~) by the following vote:

AYES <u>8</u>	NAYS _____	ABSTAINED _____	ABSENT <u>1</u> to-wit:
Burns <u>✓</u>	_____	_____	_____
Hinga <u>✓</u>	_____	_____	_____
Kraus <u>✓</u>	_____	_____	_____
Nuckols _____	_____	_____	_____
Moses <u>✓</u>	_____	_____	_____
Schmidt, D. <u>✓</u>	_____	_____	_____
Schmidt, V. <u>✓</u>	_____	_____	_____
Stier <u>✓</u>	_____	_____	_____
Talarico <u>✓</u>	_____	_____	_____

Date June 13, 1972

Charles W. Stephenson
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana as (Zoning
Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. S-44-72
on the 13th day of June, 1972.

ATTEST

(SEAL)

Charles W. Stephenson
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of
June, 1972 at the hour of 11:00 o'clock A.M., E.S.T.

Charles W. Stephenson
CITY CLERK

Approved and signed by me this 15th day of June, 1972
at the hour of 3:00 o'clock P.M., E.S.T.

John A. Randolph
MAYOR

Bill No. . S-72-05-08

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on PUBLIC WORKS to whom was referred an Ordinance
approving Change Order No. 8 with Earth Construction
and Engineering, Inc. in connection with work performed
on Inner-City Storm Relief Project Sewer Resolution
No. 249

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

Winfield Moses, Jr. - Chairman

William T. Hinga

Samuel J. Talarico

Eugene Kraus, Jr.

Donald J. Schmidt

Winfield Moses, Jr.
William T. Hinga
Samuel J. Talarico
Eugene Kraus, Jr.
Donald J. Schmidt



THE CITY OF FORT WAYNE
BOARD OF PUBLIC WORKS

58-131-16

May 3, 1972

Mr. David B. Keller
1310 Anthony Wayne Bank Building
Fort Wayne, Indiana 46802

Dear Mr. Keller:

Please prepare an ordinance to be introduced in the Common Council Tuesday, May 9, 1972 for the following:

Change Order for Earth Construction and Engineering, Inc. covering work performed on Inner-City Storm Relief Project Sewer Resolution No. 249. This Change Order increases the contract price \$15,940.85.

Yours truly,

Jerry D. Boswell
Ronald L. Bonar
William G. Williams
BOARD OF PUBLIC WORKS

ss

enc. (Contract Change Order)

*Picked up change order
6-20-72
E. J. Smith*